

**ACTION PLAN IMPLEMENTATION STATUS UPDATE
REPORT TO THE EVALUATION, PERFORMANCE MEASUREMENT AND REVIEW COMMITTEE
AS OF JUNE 30, 2013**

Education, Social Development and Partnerships Program			
<i>Evaluation of the Family Violence Prevention Program</i>			
APPROVAL DATE: 02/24/2012			
PROJECT RECOMMENDATIONS	ACTION PLAN	EXPECTED COMPLETION DATE	PROGRAM RESPONSE
<p>1. FVPP should ensure that its priorities for shelter services and prevention activities are aligned with program objectives. Following the example of Alberta and Manitoba which have regional boards, FVPP should develop strategy approaches to funding prevention activities including projects that serve multiple communities.</p>	<p>AANDC HQ will continue to work with regions on approaches to distribute prevention funds more strategically and to achieve value for money.</p> <p>AANDC HQ will continue to work with the National Aboriginal Circle Against Family Violence to support capacity for shelters.</p>	<p>Start: April 1st, 2012</p> <p>End: March 31st, 2013</p>	<p>Status: Request to Close (Completed)</p> <p>Update/Rationale: As of 31/03/2013</p> <p>All regions are implementing region-specific strategic funding approaches to prevention projects which encourage innovation and partnerships. For example, Alberta and Manitoba are supporting First Nation prevention boards to help distribute prevention funding to communities. British Columbia has engaged First Nations on the development of a new funding approach which sets aside strategic funding for region-wide initiatives that benefit multiple communities. A national proposal guide is still under development.</p> <p>Work with the National Aboriginal Circle Against Family Violence (NACAFV) is ongoing through annual contribution funding arrangements. In 2012-13, NACAFV hosted a training workshop for shelter staff, a shelter director's conference and continues to offer awareness and training materials on its website.</p> <p>AES: Close – Structures and processes are in place to address the recommendation.</p>
<p>2. The FVPP should enhance capacity of shelters where feasible.</p>	<p>AANDC HQ will work with regions as well as with NACAFV to support capacity for shelters; however, the extent of capacity building will depend on the outcome of</p>	<p>Start: April 1st, 2012</p> <p>End: Ongoing</p>	<p>Status: Ongoing (Underway)</p> <p>Update/Rationale:</p>

**ACTION PLAN IMPLEMENTATION STATUS UPDATE
REPORT TO THE EVALUATION, PERFORMANCE MEASUREMENT AND REVIEW COMMITTEE
AS OF JUNE 30, 2013**

Education, Social Development and Partnerships Program			
<i>Evaluation of the Family Violence Prevention Program</i>			
APPROVAL DATE: 02/24/2012			
PROJECT RECOMMENDATIONS	ACTION PLAN	EXPECTED COMPLETION DATE	PROGRAM RESPONSE
	policy and program renewals.		<p>As of 31/12/2012</p> <p>The FVPP supported NACAFV's shelter director conference in December 2013. This event helped enhance shelter capacity by providing training as well as a forum for shelter directors to understand challenges, share best practices, and work together to address common issues.</p> <p>In addition, the FVPP is developing and testing compliance tools and has conducted site visits to shelters in Ontario and Alberta. These activities are ongoing and will expand to all regions. The FVPP has updated its data collection instrument for 2013-2014 and intends to work further with shelter directors on these for the 2014-2015 data collection instruments.</p> <p>This work helps to enhance shelter capacity by working directly with shelters to improve working relationships, address challenges and share best practices.</p> <p>AES: Closed. Processes are in place to address the recommendation. The work will need to be ongoing.</p>
3. The FVPP should establish clear performance measures and targets for prevention activities and the continuum of services. Performance measure such as	Rates of family violence are difficult to capture on and off reserve, at both an aggregate and community level. As a result, AANDC HQ will develop	Start: April 1, 2012 End: March 31 st , 2013	<p>Status: Request to Close (Completed)</p> <p>Update/Rationale: As of 31/03/2013</p>

**ACTION PLAN IMPLEMENTATION STATUS UPDATE
REPORT TO THE EVALUATION, PERFORMANCE MEASUREMENT AND REVIEW COMMITTEE
AS OF JUNE 30, 2013**

Education, Social Development and Partnerships Program			
<i>Evaluation of the Family Violence Prevention Program</i>			
APPROVAL DATE: 02/24/2012			
PROJECT RECOMMENDATIONS	ACTION PLAN	EXPECTED COMPLETION DATE	PROGRAM RESPONSE
proxies that can be used to measure incidents and rates of family violence on-reserve.	performance measures and targets aligned with our current Umbrella Performance Measurement Strategy and will explore measures such as proxies that can be used to measure incidents and rates of family violence on-reserve.		Six key performance indicators and targets for the FVPP are outlined in Social Program's 2011 Performance Measurement Strategy. To support measuring against these key indicators, FVPP streamlined its data collection instrument for 2013-2014 from two annual reports to one. New data will be collected on the leveraging of funding, recipient partnering efforts, engagement with community strategic planning processes, as well as information on shelter usage and clientele demographics. FVPP will review and if needed update annually its data collection instrument while continuing to work with key partners to explore data sources/proxies on rates of family violence on-reserve. AES: Close – Structures and processes are in place to address the recommendation.
4. The FVPP should strengthen linkages with other departments, levels of government and communities to ensure that shelter services and prevention projects are delivered in a coordinated manner to improve access.	AANDC will continue to participate in the federal Family Violence Initiative, and through joint Health Canada/AANDC committee on collaboration, strengthen linkages between on-reserve programs. AANDC will support where possible, regional gatherings to share information and best practices to encourage coordination at the community level. AANDC will encourage through its Social Programs National Manual coordination	Start: April 1 st , 2012 End: Ongoing	Status: Request to Close (Completed) Update/Rationale: As of 30/06/2013: AANDC holds bilateral teleconference calls with provinces to determine common issues and areas of cooperation with each province vis-à-vis its family violence prevention programs/initiatives. AANDC continues to participate in the Family Violence Initiative interdepartmental meetings, and provides input and comments at the request of the

**ACTION PLAN IMPLEMENTATION STATUS UPDATE
REPORT TO THE EVALUATION, PERFORMANCE MEASUREMENT AND REVIEW COMMITTEE
AS OF JUNE 30, 2013**

Education, Social Development and Partnerships Program			
<i>Evaluation of the Family Violence Prevention Program</i>			
APPROVAL DATE: 02/24/2012			
PROJECT RECOMMENDATIONS	ACTION PLAN	EXPECTED COMPLETION DATE	PROGRAM RESPONSE
	at the community level.		<p>Public Health Agency of Canada. Additionally, AANDC regularly collaborates with Status of Women Canada, Public Safety Canada and Justice Canada on issues that are of interest for Aboriginal women and girls, by attending meetings, commenting on documents, and correspondence on emerging issues. AANDC is also discussing with Health Canada's request to help develop a First Nations Mental Wellness Continuum Framework.</p> <p>AANDC is conducting shelter site visits which provide opportunities for AANDC to share information, best practices, and improve access.</p> <p>Work with the National Aboriginal Circle Against Family Violence (NACAFV) is ongoing through an annual contribution funding arrangement to build shelter capacity. Pauktuutit Inuit Women of Canada were supported in 2012-2013 to develop family violence prevention awareness materials for the North.</p> <p>AES: Close – Structures and processes are in place to address the recommendation. Closed.</p>
5. The FVPP should explore opportunities to build family violence prevention objectives	AANDC will explore, through its current efforts on the Community Development Framework, options for communities to	Start: April 1 st , 2012	<p>Status: Request to Close (Completed)</p> <p>Update/Rationale: As of 31/03/2013</p>

**ACTION PLAN IMPLEMENTATION STATUS UPDATE
REPORT TO THE EVALUATION, PERFORMANCE MEASUREMENT AND REVIEW COMMITTEE
AS OF JUNE 30, 2013**

Education, Social Development and Partnerships Program			
<i>Evaluation of the Family Violence Prevention Program</i>			
APPROVAL DATE: 02/24/2012			
PROJECT RECOMMENDATIONS	ACTION PLAN	EXPECTED COMPLETION DATE	PROGRAM RESPONSE
<p>into community planning and processes and integrate service delivery with other prevention programs.</p>	<p>build family violence prevention into their community-based plans to support integration of service delivery at the community level.</p> <p>AANDC will encourage through its Social Program National Manual coordination at the community level.</p>	<p>End: Ongoing</p>	<p>The updated FVPP 2013-14 data collection instrument assesses efforts at integrating service delivery with other prevention programs by asking recipients to identify their existing partnerships with other governments, organizations, and programs. The information will be useful to determine the extent of community planning processes and integration. Data on community planning and coordination will become available in 2014-15 and will be reported against in recommendation #4.</p> <p>AES: Close – Structures and processes are in place to determine options for integrating family violence prevention programming and community planning.</p>