

**ACTION PLAN IMPLEMENTATION STATUS UPDATE
REPORT TO THE EVALUATION, PERFORMANCE MEASUREMENT AND REVIEW COMMITTEE
AS OF SEPTEMBER 30, 2014**

Policy and Strategic Direction			
<i>Evaluation of the Federal Interlocutor's Contribution Program and Powley</i>			
APPROVAL DATE: 19-09-2013			
PROJECT RECOMMENDATIONS	ACTION PLAN	EXPECTED COMPLETION DATE	PROGRAM RESPONSE
<p>1. Work with MNSIs and Federal and Provincial partners to establish a clear set of objectives for the FICP moving forward that clearly delineates roles and responsibilities and expectations of stakeholders.</p>	<p>Moving forward, AANDC will work with MNSIs, Federal and Provincial partners to both review and establish a clear set of objectives for the FICP that clearly delineates the roles and responsibilities and expectations of stakeholders.</p> <p>AANDC will provide leadership to coordinate a process to set clear objectives and to better delineates respective stakeholder roles and responsibilities.</p> <p>The changing fiscal realities of the new departmental approach to working with AROs will be central factors in this work.</p>	<p>September 30, 2014</p>	<p>Update/Rationale: Completed – Closed.</p> <p>Update/Rationale: As of 30/09/2014:</p> <p>This recommendation has been superseded by policy work that focuses on a renewed and more constructive relationship with Aboriginal representative organizations in the context of evolving government priorities.</p> <p>AES: Recommend to close - Closed</p>
<p>2. Develop a comprehensive Performance Measurement Strategy specific to the FICP and Powley Initiative.</p>	<p>AANDC will develop a comprehensive Performance Measurement Strategy specific to the FICP and Powley Initiative that will articulate clear and measureable outcomes.</p> <p>AANDC will take steps to ensure that FICP and Powley Initiative objectives and outcomes are communicated and accessible to all stakeholders and compliant to new fiscal realities of the departmental approach of ARO project funding.</p>	<p>April 2014</p>	<p>Update/Rationale: Completed – Closed.</p> <p>As of 31/03/2014:</p> <p>A comprehensive Performance Measurement Strategy for Sub-Program 1.2.4 (Métis and Non-Status Indian Relations and Métis Rights Management) has been developed and is proceeding to the approvals process.</p> <p>As part of the new competitive process for project funding for AROs, MNSI organizations are eligible for funding under theme 3, "Métis and Non-Status Indians Partnerships and Policy Development",</p>

**ACTION PLAN IMPLEMENTATION STATUS UPDATE
 REPORT TO THE EVALUATION, PERFORMANCE MEASUREMENT AND REVIEW COMMITTEE
 AS OF SEPTEMBER 30, 2014**

Policy and Strategic Direction			
<i>Evaluation of the Federal Interlocutor's Contribution Program and Powley</i> APPROVAL DATE: 19-09-2013			
PROJECT RECOMMENDATIONS	ACTION PLAN	EXPECTED COMPLETION DATE	PROGRAM RESPONSE
			<p>which relates directly with the FICP and Powley initiative. This was announced to stakeholders on November 18th, 2013.</p> <p>AES: Recommend to close – A Performance Measurement Strategy for 1.2.4 has been drafted, which should address limitations in performance measurement specific to the FICP. Closed.</p>