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TREATIES AND ABORIGINAL GOVERNMENT 

EVALUATION OF TREATY RELATED MEASURES IN BRITISH COLUMBIA (0803) 
AEC APPROVAL DATE:  15/09/2009 

PROJECT RECOMMENDATIONS ACTION PLAN 
EXPECTED 

COMPLETION 
DATE 

PROGRAM RESPONSE 

1. Design a renewed TRMs Initiative that 
is strategic, cost-effective, and meets 
the needs of BC First Nations involved in 
treaty negotiations.  
 
This should include eliminating the cost-
sharing arrangements with the 
Government of BC for Tier 1 TRMs, 
streamlining administrative processes, 
and leveraging, where possible, existing 
federal, provincial and industry 
mechanisms to support TRMs objectives.  
 
TRMs should remain tied directly to the 
BC treaty process and support the 
broader treaty revitalization process. 

Seek approval of adjustments to the 
TRMs Initiative including new TRM types 
that better meet the needs of 
negotiation tables in the BC treaty 
process; removal of the 50:50, project-
by-project cost-sharing requirement with 
BC for Tier 1 TRMs, allowing Canada to 
partner more strategically with other 
provincial and federal initiatives; and, 
develop a more efficient and streamlined 
TRMs administrative process that is 
consistent with the Treasury Board 
Policy on Transfer Payments.    
 

 
31/04/2010 

 
Status:  Complete  
 
Update/Rationale:   
As of 31/03/2009: 
 
Revisions to TRM’s initiative approved in February 
2010.    
 
 
 
AES: Close 

2. Engage the BCTC, the First Nations 
Summit, the Government of BC, and 
other relevant federal government 
departments on the design and 
implementation of a renewed TRMs 
Initiative. This should begin by revisiting 
Recommendation 16 of the 1991 BC 
Claims Task Force Report. 
 

Continue engaging the Government of 
BC, the First Nations Summit, and other 
relevant federal departments in the 
design of a renewed TRMs Initiative.   
 
Engage in discussions with BCTC and 
First Nations Summit regarding: key 
findings of the TRMs Impact Evaluation, 
planned revisions to the TRMs Initiative, 
and issues related to the federal 
response to Recommendation 16 of the 
1991 BC Claims Task Force Report. 
 

 
31/01/2010  

 
Status:  Complete  
 
Update/Rationale:   
As of 31/03/2009: 
 
Discussions held with BC First Nations Summit, and 
tripartite working group, including BCTC.  
 
 
 
 
 
 
AES: Close 
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3. Implement a renewed TRMs Initiative 
in which First Nations negotiators have a 
greater degree of involvement in the 
selection and design of the TRMs 
activity. This should include improved 
communications about the full suite of 
TRMs tools available. 
 

Implement a renewed TRMs Initiative 
with the following planned attributes: 
 
1. First Nations Negotiators will be 
involved in developing the TRM project 
at the recommendation stage of Tier 1 
TRMs to ensure the TRM addresses the 
need identified by the negotiating table 
and is implementable by the First 
Nations. 

 
Note: Tier 2 TRMs will remain as 
currently designed, due to the 
requirement to have BC/Canada 
cost-sharing agreed to prior to the 
negotiation of the Tier 2 TRMs with a 
First Nation. 
 
2. Create a more open and transparent 
TRMs communication process for all 
parties in negotiations.  For example, 
provide general TRMs information on the 
BCTC website, with a link to an INAC-
administered webpage with TRMs-
related information (such as program 
guidelines and criteria, tips, reporting 
requirement information). 

01/05/2010 
 
 

02/06/2010 

 
Status:  IN PROGRESS 
 
Update/Rationale:   
As of 31/03/2009: 
 
Anticipated date: July 2010  
 
Anticipated date of TRM 
 
Approval: July 2010 
 
 
 
 
 
 
 
 
AES: EPMRB to continue monitoring this action 
item 

4. Promote a climate of information 
sharing and collaboration for TRMs in 
order to support the sharing of best 
practices and reduce duplication of 
effort. 
 

1. Continue to encourage a more open 
and transparent TRMs communication 
process for all the parties in 
negotiations. TRMs information posted 
on the INAC website is also a viable 
option in this scenario. 

 
 30/06/2010 
 
 
 
 

 
Status:  IN PROGRESS 
 
Update/Rationale:   
As of 31/03/2009: 
 



ACTION PLAN IMPLEMENTATION STATUS UPDATE 
REPORT TO THE EVALUATION COMMITTEE - AS OF MARCH 31, 2010  

NCR-#3395102-v1-ISU Eval of Treaty Related Measures in BC - March 31, 2010.DOC 

TREATIES AND ABORIGINAL GOVERNMENT 

EVALUATION OF TREATY RELATED MEASURES IN BRITISH COLUMBIA (0803) 
AEC APPROVAL DATE:  15/09/2009 

PROJECT RECOMMENDATIONS ACTION PLAN 
EXPECTED 

COMPLETION 
DATE 

PROGRAM RESPONSE 

  
2. Subject to funding availability, Canada 
will explore forums in which First 
Nations, Canada and BC may participate 
in a roundtable/focus group. 

 
30/04/ 2011 
 
* every two years 
thereafter 
 

 

Anticipated date of TRM approval: July 2010 
ITEM #2: Still planned. 
 
 
 
AES: EPMRB to continue to monitor this action 
item 
 
 
 

5. Design and implement a PM Strategy 
for the renewed TRMs Initiative that 
includes the collection of qualitative and 
quantitative data on results 
achievements. Data to support the PM 
Strategy should include feedback from 
First Nations though an annual TRMs 
survey similar to the federal negotiator 
survey currently undertaken. 
 

1. Design and implement a PM Strategy, 
including performance indicators and 
logic model, to support renewal of the 
TRMs Initiative. 
 
2. Both federal negotiators and 
First Nation negotiators will be asked to 
complete a regular periodic TRM 
assessment questionnaire and results 
will be used in annual TRMs 
Performance Assessment Reports.   

01/04/2010 
 
 
 
 
01/04/2011 

 

 
Status:  IN PROGRESS 
 
Update/Rationale:   
As of 31/03/2009: 
 
ITEM #1: Approval of PM strategy expected 
early in the fiscal year 2010-11.   
 
AES:  Close 
ITEM #2: Still planned. 
 
AES: EPMRB to continue to monitor this action 
item 
 
 
 
 
 
 
 
 

 


