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LED  

Audit of Environmental and Contaminated Sites Management (South of 60) 
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COMPLETION 
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PROGRAM RESPONSE 

1. The Audit and Evaluation Sector 
recommends the Assistant 
Deputy Minister, Lands and 
Economic Development should 
establish a more rigorous and 
comprehensive governance and 
accountability framework that 
supports an integrated approach 
to environmental strategy, 
planning, budgeting, 
communication, performance 
measurement, and reporting. 
The framework should include a 
horizontal environmental 
oversight committee at the DG 
level to regularly review and 
discussing environmental 
objectives and performance – 
Sub-working groups should be 
established to address key 
issues – as well as a defined 
position on the roles, 
responsibilities/accountabilities 
for the clean-up of uncapped oil 
and gas wells on reserves. 

In December 2011, the AANDC 
Executive Operations Committee 
approved a proposal to develop a 
departmental Environmental 
Management System (EMS). 
Development and implementation 
of the EMS will improve 
governance and accountability by 
modernizing the department’s 
environmental policy framework. 
It will integrate environmental 
strategy, planning, reporting, 
budgeting, communication and 
performance into the 
department's Expenditure 
Management System (RPP, DPR) 
and Management, Resources and 
Results Structure (MRRS). 
 
 
Development and implementation 
of the EMS will follow a phased 
approach beginning in fiscal year 
2012-2013:  
 Phase 1 

“Planning/Environmental 

October 2014 
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Review” – Develop EMS 
engagement framework and 
DG-level steering committee 
terms of reference; define 
environmental aspects; 
conduct gap analysis; and 
outline scope of EMS. 

 Phase 2 “Policy Modernization 
and Systems Integration” – 
Modernize existing policies, 
procedures and tools; 
integrate environmental 
consideration into existing 
departmental systems. 

 Phase 3 “Implementation and 
Operation” – Develop training, 
communication and awareness 
materials and deliver to all 
staff with environment 
management responsibilities. 

 
The Department (LED and IOGC) 
plans to take the following steps 
as part of developing a strategy 
to address roles, responsibilities/ 
accountabilities and budget 

 
 
 
 
 
 
 
March 2014 
 
 
 
 
 
 
October 2014 
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source and level funding for the 
clean-up of uncapped oil and gas 
wells on-reserve: 

1. Undertake a historical review, 
location and determine the 
ownership of uncapped oil 
and gas wells on-reserve 

2. Develop a Risk Management 
Strategy to deal with any 
identified abandoned wells 
and/or third party owned 
wells 

3. Enter abandoned and third 
party owned wells that have 
impacts on human health and 
safety into the Integrated 
Environmental Management 
System (IEMS) contaminated 
sites data base, for 
monitoring purposes. 

4. Determine required funding 
levels and sources for future 
environmental management 
and make recommendations 
to Senior Management on 
plan of action. 

 

March 2013 

March 2013 

 
 

March 2014 
 
 
 

 

 

March 2014 
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A revised action plan, with 
milestones leading up to the 
planned implementation date of 
March 2013, will be presented to 
Audit Committee once it has been 
reviewed and agreed on by LED 
and IOGC. 

2. The Audit and Evaluation Sector 
recommends the Assistant 
Deputy Minister, Lands and 
Economic Development should 
establish a regulatory gap 
management strategy that 
includes a single point of 
responsibility; policy and 
associated guidance/procedures, 
including those for Department 
owned assets; and identifies the 
internal resources required to 
implement the strategy, based on 
a needs assessment. In 
developing the strategy, the 
ADM, LED should work with 
Environment Canada to identify 

Aboriginal Affairs and Northern 
Development Canada (AANDC) and 
Environment Canada (EC) have 
identified the extent of the regulatory 
gap on reserve and are in the 
process of conducting a risk 
assessment and prioritizing which 
aspects of the gap to address first. 
Once the risk assessment and 
prioritization are complete, AANDC 
and EC will develop several options 
to closing the gap and present them 
to senior management for further 
direction. 

This recommendation will be 
addressed through the EMS 

October 2012 

 

 

 

 

 

 

 

 

October 2013 

 
Status: Underway 
 
Update/Rationale: 
As of 31/12/2013:  
 
The risk assessment of environmental regulatory gaps 
on reserve was conducted and the gaps related to 
waste management were prioritized due to associated 
environmental, human health, legal and financial 
risks. 
 
AANDC is in the process of developing options to 
address waste management on reserve and will 
present for senior management consideration in Q4. 
 
PROGRAM RESPONSE : 
Status :  Request to Close - Completed 
Update/Rationale: 
As of 31/12/2013:  
 
CFO completed its portion of the EMS and AANDC’s 
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areas where new regulations 
may be developed to close gaps. 

 

development process and 
modernization of AANDC's 
environmental policy framework. 

A preliminary assessment of internal 
resource requirements will be 
undertaken when options to close 
the regulatory gap are presented to 
senior management. 

October 2012 

 

environment policy framework by issuing and 
communicating the Environmental Liabilities Control 
Framework for AANDC-owned Real Property and the 
Reporting Standard on Real Property. 
 
AES: Implementation ongoing. The 
recommendation will be closed upon 
completion and approval of the options 
analysis. 
 

 

3. The Audit and Evaluation Sector 
recommends the Assistant 
Deputy Minister, Lands and 
Economic Development should 
develop a Contaminated Sites 
Management Program Liability 
Estimation Guide/Standard that 
is consistent with public sector 
accounting standards and TBS 
requirements and implement a 
communications and training 
strategy to ensure regional 
environmental officers 
understand the distinction 
between cost estimates and 
liability estimates and have the 
skills and capacity to correctly 

The Lands and Environmental 
Management Branch will be 
developing a Contaminated Sites 
Management Program (CSMP) 
Liability Estimation 
Guide/Standard.  The CFO sector 
will provide financial expertise in 
the development of the guide as 
required. 
 
The Lands and Environmental 
Management Branch will be 
preparing a communications and 
training strategy to ensure the 
regional environmental officers 
understand their roles and 
responsibilities related to 
environmental liabilities and have 

March 2013 
 
Status: Underway 
 
Update/Rationale: 
As of 31/12/2013:  
 
 
The CSMP Liability Estimation Guide/Standard was 
completed in March 2013 and provided to CFO for 
review.  Since that time, new Treasury Board liability 
reporting requirements were introduced.  LED is 
currently working to update the CSMP Liability 
Estimation Guide to incorporate these changes. 
 
Liability Estimation training will be available to both 
Finance and Environmental personnel through the 
“Estimating Remediation Liability for Federal 
Contaminated Sites” workshop being offered 
through the Real Property Institute of Canada.  
 
Status : Request to Close – CFO portion Completed 
Update/Rationale: 
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calculate these figures.  

 

  

the skills and capacity to correctly 
calculate environmental site 
liabilities. The CFO sector will 
provide assistance with the 
development of the training as 
required. 

As of 31/12/2013: 
 
CAMM – LED has developed the guide/standard and the 
CFO sector will continue to provide financial expertise in 
any further refinements of the guide as required. 
 
CAMM – LED will be preparing a communications and 
training strategy to ensure the regional environmental 
officers understand their roles and responsibilities and 
that they have the skills and capacity to correctly 
calculate environmental site liabilities. The CFO Sector 
will provide assistance with the development of the 
training as required. 
 
CAMM – An assessment of Environmental Liabilities 
internal controls has recently been completed and LED 
has drafted a preliminary response. The training strategy 
and guide will need to consider these findings. 
 
 
 
 
AES:  Implementation ongoing. The 
recommendation will be closed upon 
completion of the communication and training 
strategies.  
 

 

4. The Audit and Evaluation Sector 
recommends the Assistant 
Deputy Minister, Lands and 
Economic Development should 
develop a requirement within 

For Contaminated Sites, First 
Nations report to regions through 
Data Collection Instruments (DCI) 
reporting requirements on a quarterly 
basis or at 6 month intervals and at 
the end of the fiscal year 

March 2013  
Status: Completed- request to close.  
 
Update/Rationale: 
As of 30/06/2013:  
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FNITP for a First Nation to 
submit an environmental 
mitigation status report at project 
close-out in order to receive 
current and future project 
funding, similar to hold-backs on 
reports for financial statements. 

reporting. The DCI is only a FNITP 
requirement; the more important 
deliverable for Contaminated Sites is 
the report, which comes through on 
the Funding Amendment as the 
approved scope of work. However, if 
DCI’s and appropriate documents 
are not submitted then funding will be 
held back.  
 
There are currently no DCI’s for 
mitigation reports related to 
Environmental Assessments. It is up 
to the department to ensure that 
an environmental assessment is 
completed as per the requirements of 
the Canadian Environmental 
Assessment Act. The department is 
also responsible for ensuring 
mitigation measures are 
identified within the EA report 
and included in the Terms & 
Conditions of approvals (e.g. project 
funding agreements, and land 
permits).  Parliament is currently 
reviewing Bill C-38 an omnibus bill 
entitled the “Jobs, Growth and Long-
Term Prosperity Act”, which was 
introduced in the House of Commons 
on April 26, 2012. The Responsible 

For Contaminated Sites, First Nations report to 
regions through Data Collection Instruments 
(DCI) requirements on a quarterly basis or at 6 
months intervals and at the end of the fiscal 
year. The DCI is only a First Nation and Inuit 
Transfer Payment (FNITP) requirement; the 
more important deliverable for Contaminated 
Sites is the report which comes from the 
funding amendment based on the approved 
Scope of Work. However, if DCI’s and 
appropriate documents are not submitted then 
funding will be held back. 
 
In addition, the department completed an 
analysis of the impacts of the changes to the 
Canadian Environmental Assessment Act, 
2012 on program areas. In response to these 
changes the department identified the 
Integrated Environmental Management 
System (IEMS) as the preferred option for 
tracking environmental reviews as required 
under section 67 of the Canadian 
Environmental Assessment Act, 2012  and any 
associated mitigation measures in relation to 
projects covered by the new Act. The system 
will identify any mitigation measures that will 
inform the department’s determination on the 
significance of environmental effects 
associated with the physical activities. 
Additionally, Environment Officers are required 
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Resource Development initiative 
under Bill C-38 includes specific 
legislative changes to the Canadian 
Environmental Assessment Act. This 
could change the approach required 
for assessing environmental impacts 
of projects and activities on reserve. 
LED is leading a Task Team to 
create a new regime to ensure 
mitigation of environmental impacts 
will occur. 
 Monitoring and enforcing the 
Terms and Conditions of an 
approval is up to the 
departmental authority 
responsible for the approval (e.g. 
Lands/Aboriginal Business 
Development Program/IOGC/ 
etc.). Projects often involve one 
time funding, which will make a 
FNITP tracking approach difficult. 
The department is exploring 
options for managing information 
in relation to mitigation measures 
in order to satisfy the reporting 
requirement identified in the 
Canadian Environmental 

to incorporate them into the terms and 
conditions of their authorizations including 
funding. LED has worked with the Federal 
Lands Working Group comprised of all federal 
lands departments to ensure a consistent 
federal reporting process, CFO on the 
information and technology management 
requirements including DCI’s and finally, the 
Corporate Secretary Branch to deal with 
access to information and privacy matters on 
the Environmental Management Approach 
(EMA ) file. 
 
 
 
 
 
AES: Fully Implemented. The 
recommendation will be closed. Closed. 
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Assessment Act 2012 coming into 
effect. The enforcement of 
mitigation measures is often 
difficult due to the limitations 
within the Indian Act. Serious 
violations may be subject to 
environmental legislative 
penalties found under other 
federal legislation such as Species 
at Risk Act (SARA), Canadian 
Environmental Protection Act 
(CEPA), and Fisheries Act. 
 
CFO, TPCOE will work with LED to 
understand recommend the best 
approach and who should be 
involved to achieve their 
objective(s) for this action.   

5. The Audit and Evaluation Sector 
recommends the Assistant 
Deputy Minister, Lands and 
Economic Development should 
define a departmental position on 
the enforcement of lease, permit 
and other environmental 

Through the EMS process, the 
department will scope out its 
environmental responsibilities with 
respect to leases, permits and 
regulatory requirements and will 
modernize its environmental policy 
framework accordingly. Further 
instruction on applying corrective 

October 2013 

 

 

 

 

 
Status: Completed – Request to Close 
 
Update/Rationale: 
As of 31/12/2013:  
 
After the introduction of the Canadian Environment 
Assessment Act, 2012 (CEAA 2012), AANDC began 
scoping out implications of CEAA 2012 on the 
Department.  As a result of these efforts, a New 
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regulatory requirements, identify 
mechanisms to enforce these 
requirements, and provide 
adequate levels of training and 
staffing to enable the Department 
to fulfill its enforcement roles and 
responsibilities. 

measures to ensure lease and 
permit provisions are followed may 
be developed through directives or 
procedures. An analysis of training 
requirements associated with the 
above will be undertaken. 

A revised action plan, with 
milestones leading up to the planned 
implementation date of October 
2013, will be presented to Audit 
Committee once it has been 
reviewed and approved by the 
national EMS working group. 

 
Environmental Review Process has been developed, 
procedures have been defined and scope of the 
approach has been determined. Under this new 
process, a significant proportion of projects involving 
leases, permits, and regulatory permits are risk 
assessed and environmentally reviewed factoring in 
the Species at Risk Act, Canada Environmental 
Protection Act and the Fisheries Act, and other 
appropriate federal legislation. 
 
 
As cited above, the scope of AANDC’s approach has 
been defined, which has informed development of 
options to support an Environmental Management 
System and ongoing efforts to review and maintain 
policies.  For example, environmental clauses have 
been added or revised to the new draft Additions to 
Reserve policy, the new Locatee Lease policy, and the 
new commercial lease precedent.   Other land 
management instruments requiring environmental 
conditions will be considered as part of regular 
business. 
 
Training requirements have been analyzed and a 
number of tools have been developed, approved at 
Operations Committee and implemented to assist 
departmental staff and First Nations to understand 
the changes.    
 
When the Action Plan for the Audit of Environmental 
and Contaminated Sites Management (South of 60) 
was first presented, the Department had 
contemplated returning to the Committee with a fast-
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tracked Action Plan that would see earlier milestones 
identified leading up to the implementation date of 
October 2013. As the scope and implications of CEAA 
2012 for AANDC were clarified, efforts were diverted 
to respond to the implementation of this legislation 
and opportunities to fast track the Environmental 
Management System did not materialize.  Four 
presentations were made at ADM Operations 
Committee (June 2012 – October 2013) to update 
progress, obtain direction and seek approval on the 
development of the Environmental Review Process.      
 
AES: Implemented. The recommendation will 
be closed. 
 

 

6. The Audit and Evaluation Sector 
recommends the Assistant 
Deputy Minister, Lands and 
Economic Development should 
conduct a needs assessment 
exercise to determine the 
environmental management 
training needs of First Nations 
(inclusive of FNLMA and non-
FNLMA First Nations) and align 
budget to identified needs. 

LEMB and Community 
Opportunities Branch will work 
jointly to develop a needs 
assessment strategy for 
environmental management, 
monitoring and compliance of 
FNLM and non-FNLM First Nations 
under a departmental 
Environmental Management 
System in order to align identified 
budget needs.  
 
Currently, training in relation to 

March 2013  
Status: No Longer Relevant 
 
Update/Rationale: 
As of 30/09/2013:  
 
We are requesting to close this 
recommendation as it is no longer relevant for 
a number of reasons.  First, efforts in Quarter 
2 have focused on finalizing the scope of the 
Environmental Management System (EMS), a 
system to coordinate environmental 
management within the Department.  Part of 
this effort has included examining EMS 
models from other federal departments and 
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environmental management is 
provided to First Nations 
participating under the Reserve 
Land and Environment 
Management Program.  Two 
environmental courses are 
provided by the University of 
Saskatchewan and environmental 
components in relation to specific 
land management instruments 
are included in the technical 
training delivered by the National 
Aboriginal Lands Managers 
Association.  Training support 
provided by external service 
providers such as the National 
Aboriginal Lands Managers 
Association and the University of 
Saskatchewan will be reviewed 
and adjusted based on evolving 
needs of First Nation 
communities. 
 
As part of the new FNLM funding 
formula, each First Nation is 
funded at least $200,000/year 

identifying best practices.  Findings do not 
support undertaking external needs 
assessments, but rather support examining 
the environmental aspects of the organization 
itself.  Additionally, success factors from other 
federal departments suggest a phased 
approach with a narrowed scope of 
implementation.  In short, progress on the 
development of the EMS based on success 
factors no longer favours a needs assessment.  
In fact, efforts to conduct such an assessment 
may shift attention away from critical areas 
where EMS implementation should commence 
within a phased approach. As part of the work 
in developing the EMS, research and 
assessment on existing data, provincial 
legislation and regulations, federal regulations, 
compliance and monitoring was completed 
with regions in Quarter 2.  Furthermore, a Gap 
Analysis was conducted, which highlighted the 
Departmental needs to address all its 
environmental aspects.  Findings suggest 
prioritizing efforts on the development of a 
waste management strategy on reserve.    
 
 
AES: The recommendation is no longer 
relevant and will be closed. 
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plus an additional $75,000/year 
for two years to develop and 
manage their land/environment. 
In addition, FNLM funds the 
Lands Advisory Board Resource 
Centre, who, in addition to other 
responsibilities, is funded to 
provide capacity training and 
assistance to FNLM First Nations. 
This Board is responsible to 
undertake training and assistance 
for First Nations in the FNLM 
Regime. This training includes 
specialized courses on decision-
making, governance and control 
over reserve lands and resources 
required under a Land Code. This 
on-line training is expected to be 
launched FY 2012-13.   

 
LEAF's current funding allocation 
provides a base amount 
($25K) and the remaining balance 
to each region is based on 
population. It funds projects 
based on the eligibility criteria 
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such as awareness sessions on 
environmental regulatory 
compliance, pollution prevention 
and environmental management 
of land and community assets. 
The new strategic direction of 
LEAF to align with the 
development of the EMS will 
provide the same base amount of 
funding and as of April 2012, 
projects will be funded based on 
incentives that are top priorities in 
both the OAG and the 
Environmental Tracker. This re-
focus will link LEAF and EMS, and 
will provide awareness sessions 
on an on-going basis. 

 
 
 
 
 


